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New Children’s Hospital 
 

Project Steering Group 
 

Notes of Meeting of 10th May 2007  
 

At  10.30am in the Board Room – Project Offices, Hillington 
 

Attending: 
 
Morgan Jamieson (chair) Rory Farrelly John Currie 
Mairi Macleod Sharon Adamson Kate McKay 
Rose Byrne 
Sue Forsyth 
Kate Munro 
Shona Cardle 

Jane Peutrell 
Iain Wallace 
Melanie Brown 
 

Dorothy Cafferty 
Isabelle Cullen 
 

 
1. Apologies: 
 

Charles Clark Sandra Bustillo Jim Beattie 
Dagmar Kerr Deirdre Evans Mike Connor 
Isabelle McCallum Mark Feinmann Alan Seabourne 
Rosslyn Crocket Jamie Redfern Jonathan Coutts 

 
2. Minute of Previous Meeting 
 

The minute of the meeting held on 8th February 2007 was approved as an 
accurate record subject to adding Sue Forsyth to those present 

 
3. Matters Arising 
 

3.1 Ronald McDonald and CLIC Sargent  
 

Morgan Jamieson reported that the project team had met with 
members of the CLIC Sargent Board on 9th February 2007.  CLIC 
Sargent had indicated their interest in providing services to both the 
Glasgow project and the Edinburgh project.   
  

3.2 Joint Meeting with Lothian 
 

Morgan Jamieson reported that early indications were that around 30 
people had already confirmed their intention to attend the joint 
meeting with Lothian on 21st May 2007.  
 

3.3 National Steering Group 
 

Morgan Jamieson reported that the National Steering Group looking at 
cancer services was gathering data and looking at financial 
information as part of the process. 
 

3.4. Service Redesign 
 

Rory Farrelly updated that four training events had now been held and 
work on the redesign groups was continuing.    He further advised that 
the Theatre Group was well established and meeting regularly.  He 
advised that the In-patient Group was finalising its remit and the 
Overarching Steering Group for all groups had been set up. 
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Kate McKay asked about how Liaison, Psychaitry and CAMHS would 
play into the process.  Rory Farrelly responded that Stephen Macleod 
was on the Steering Group to ensure that CAMHS was in the process. 

 
 3.5 West of Scotland Boards 
 

Morgan Jamieson reported that the project team was continuing to 
meet with the Directors of Finance and Planning from the West of 
Scotland Boards to update on the new children’s hospital.  He advised 
that a West of Scotland event was being planned for September 2007.  
Sharon Adamson commented that the event was being planned to 
look at how pathways might affect the planning of the new hospital 
and any future models of care. 

 
 3.6 Charitable Funding 
 

Morgan Jamieson reported that the planned evening to update 
interested charities on the progress with the new children’s hospital 
had not happened.  He reported that responses to the event had been 
poor and the project team were working with the Yorkhill Foundation 
to work with individual departments on their particular charities. 

 
Morgan Jamieson asked members of the group, to consider areas 
which would add value to the project and where charity funding might 
be helpful.  He asked that these were passed to himself or Mairi 
Macleod.  

 
Rory Farrelly suggested an ‘Artist in Residence’ would be useful.  
Jane Peutrell commented that this should include all the arts ie music, 
pictorial, gardens, history and drama. 

 
Sue Forsyth commented that Lennox Castle had developed an 
interesting history of the hospital before closing and this might be an 
interesting addition for both the Queen Mother’s and the RHSC.  Iain 
Wallace suggested that charity funding might assist with parental type 
support advice particularly on lifestyle changes.   

 
  
 3.6 Maternity Strategy 
 

Dorothy Cafferty updated that the Scottish Executive Capital 
Investment Group had approved the Outline Business Case for the 
maternity rebuild at its March 2007 meeting.  She reported that the 
project was now developing towards a targeted date of Full Business 
Case by the end of 2007. 

 
4. Clinical Advisory Group 
 

4.1 Minute of Meeting of 21st March 2007 
 
The minute of the meeting was noted by members of the group. 
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4.2 Feedback from Meeting of 2nd May 2007 

 
Morgan Jamieson reported that the meeting on 2nd May had 
concentrated on links to the maternity building from the new children’s 
hospital.  He also advised that NHS24 had attended to advise on how 
future developments might impact on redesign. 
 
Isabelle Cullen asked about meetings with GEMS.  Morgan Jamieson 
responded that he and Brian Cowan had met with Norrie Gaw and 
members of the Acute Medical Team to discuss developing GEMS in 
the new southern site.  He reported that a further meeting would be 
held later in the year although discussions suggested that GEMS 
might develop at the Southern General prior to the new build. 
 
Kate McKay asked if the rehab unit had been discussed at the 
meeting.  Morgan Jamieson responded that a meeting had been held 
with AHP and other clinical staff on rehab facilities within the new 
hospital.  He reported that he had invited those interested in setting up 
a rehab unit to present to a future meeting of the Clinical Advisory 
Group. 

 
4.3 “Hotel” facilities 

 
Morgan Jamieson reported that further work on the survey undertaken 
on patients accessing beds overnight was being undertaken.  Jane 
Peutrell commented that the Inverness Hospital had on-site hotel 
arrangements which might be worth exploring. 

 
4.4 Offices 

 
John Currie asked if the issue of clinician’s offices had been discussed 
at the meeting.  Morgan Jamieson responded that time had not 
permitted this discussion but it would be raised at the next meeting. 

 
5. Project Update 
 
 5.1 Departmental Plans 
  

Mairi Macleod reported that 1:200 drawings, that is detailed 
department layouts were being drawn for 5 areas :- 

 
 A generic ward 
 Imaging 
 Critical Care 
 Accident & Emergency 
 Main Entrance 

 
She advised that meetings were scheduled throughout May to look at 
these areas. 
 

5.2 Progress and Timescales 
 
Mairi Macleod updated that the outline planning had been submitted to 
the City Council at the end of April 2007.  
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Mairi referred to the circulated project plan to advise members of likely 
timescales within the project process. 

 
6. Education and Research Facilities 
 

Mairi MacLeod responded that there were three facilities being planned on or 
near the Southern General site in relation to education and research facilities.  
She advised that the first build would be an education and skills centre 
probably linked to the second build which was the University of Glasgow 
academic block.  Early indications were that this would be provided off-site 
due to the already congested building works on the Southern General site.  
She advised that a clinical research facility was also being explored and this 
was likely to be on the site and perhaps co-located with the Institute of 
Neurosciences. 

 
7. Lothian Update 
 

Rose Byrne reported that plans were in place for meetings to undertake a site 
option appraisal.  She advised that work continued on the national 
benchmarking project with the Civil Eyes Team.  

 
Rose reported that the project team was continuing to develop its Outline 
Business Case and was still on target for the end of 2007.   

 
A second newsletter was near completion and would be circulated within the 
next few weeks. 

 
On Clinical Advisory and Service Redesign, Rose updated that the redesign 
models of care were near completion and a final report was being drafted.  
She advised that meetings were planned with Directors of Planning, Finance 
and Clinical Lead from the SEAT Partner Boards to explore future models of 
care and agree assumptions for future planning. 

 
Rose Byrne reported that the Children, Young People and Family Advisory 
Board had held it’s first event in March and further events were being 
planned.  She reported that the Advisory Board planned to have a stall at the 
Sick Kids Friends Street Fair and the opportunity would be taken to recruit 
further members to the group. 

 
8. Community Engagement 
 

Kate Munro referred to the report which she had circulated on the update on 
Community Engagement.  She highlighted that Professor Pat McKeever was 
visiting the Architecture and Design Scotland Conference in Glasgow  in June 
2007 and had agreed to present a lecture on the involvement of children and 
young people in architecture at 1pm in the Medicinema of RHSC on 26th 
June.   

 
Kate Munro reported that two joint family youth panel meetings had been held 
the first on the 15th March to discuss with architects from Avanti on the design 
of the public sector comparitor.  A second meeting had been held with Mairi 
Macleod who outlined the key milestones in the planning process for the 
coming year. 
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9. Communication 
 

Mairi Macleod updated that the Comms Group had met on 27th April 2007 and 
was looking to develop a more child friendly area within the new children’s 
hospitals web site.  She also updated that a staff newsletter on the project 
process was being drafted for circulation.  An open day for staff was also 
being planned for the autumn of 2007. 

 
10. Art in Hospital 
 

Mairi Macleod reported that Jackie Sands the Arts Manager was being invited 
to the next meeting of the Clinical Advisory Group to advise on any work 
which should be undertaken at this stage.  The possibility of therefore 
establishing a sub-group to progess this area of work was noted. 

 
11. Any Other Competent Business 
 

11.1 Paediatric Surgeons and Anaesthetist Conference  
 

Jane Peutrell updated that the paediatric surgeons and anaesthetics 
conference to be held in May 2008 would include speakers from 
architects for health and one of the discussion groups was likely to be 
designing the perfect children’s hospital.  Members noted the date for 
the conference. 

 
 
Date of Next Meeting 
 

30th August 2007 at 10.30am in the Board Room – Project Offices - 
Hillington 
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